Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain
this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA
for compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Musselman-South Berkeley Community Library
Tenant: County:|Berkeley
Customer: State of WV - BTOP Funding
LCR #: BB02A09 FTR Project #:11204228
State Contact: Cindy Smith FTR Contact:|John Tipton
Telephone #: 304.957.6905 Telephone #:|304-788-0307
Building Type: (Select
Address: 126 Excellence Way, Inwood, Wv 25428 from drop-down):
GPS Start: 39.35725 / -78.04059 Educational Institution v
CO: INWOOD GPS Stop: 39.35152 / -78.04115 Right of Way Considerations:
Brief description of the special
construction work. PLACE: 1667' OF 144 COUNT FIBER CABLE, 2,023' OF 48 COUNT FIBER CABLE, ONE 48 PORT PATCH PANEL AT CUSTOMER LOCATION, AND ONE 144 PORT PATCH PANEL AT CO
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial 2421-201 2360 Existing $4,720 $3,304 $3,965 $2,077 $3,540 $17,605.60 v
Underground Fiber |2422-101 480 Existing $960 $672 $806 $422 $720 $3,580.80 v
Entrance 2421.201 850 Existing $2,125 $500 $350 $500 $0 $3,475.00 ‘ N ‘
$0.00 ‘ N ‘
$0.00 ‘ N ‘
$0.00 ‘ N ‘
$0.00 v |
$0.00 v
$0.00 v W
$0.00 v H
TOTAL 3,690 $7,805.00 $4,476 $5,121 $2,999 $4,260.00 $24,661.40
BTOP Specific Information:
Breakdown of Material Investment Fiber Counts: Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned
and actual)
3,690' FIBER CABLE Broadband use [97-144, MUSSELMAN-SOUTH Fiber Terminations: Inwood C. O. and Musselman-South Berkeley Community Library
ONE 48 PORT PATCH PANEL AT MUSSELMAN HIGH BERKELEY COMMUNITY LIBRARY | CR Fiber Footage: 3,690'
SCHOOL AND ONE 144 PORT PATCH PANEL AT CO Spreadsheet Fiber Footage: 1,900

Footage Difference: 1,790' Inaccurate estimating
Enviromental Impact: 3,690' fiber placement on existing path.

extra capacity |1-96, DARK

| hereby certify the estimates contained on this LCR approval form are true and accurate.

Méxﬁ/ /Wf"%;f/) 6/20/2011

Signature: Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X SHPO Clearance
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
) 10/24/2011
Signature: Teresa Schuller, Environmental Project Manager Date
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Approved: 10/31/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
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Approved: X 4 ' BT(IB)ZC}%ElVZ
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date




